

Bellanaboy Bridge Terminal Site
Report to the Project Monitoring Committee
25th February 2015

Works Undertaken

The following reinstatement related activities are ongoing:
Consolidation of temporary construction facilities which includes contractor laydown areas, welfare facilities, parking areas and offices.

Traffic – traffic movements are given in the below table.

Traffic Movements
November 2014
986
December 2014
1,580
January 2015
1,908

Outlook March 2015 Onwards:

Continuation of final landscaping activities and continuation of consolidation of temporary construction facilities.